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CORPORATION

CHEMICALS s EOUPMENT s HEALTH PRODUCTS

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

. April 14, 1988

Mr. James R. Shack, Project Officer

Division of Emergency and Remedial Response

Pennsylvania Department of Environmental Resources (PADER)
Pittsburgh Regional Office

Highland Building, 121 South ‘Highland Avenue

Pittsburgh, PA 15206-~3988

Re: Consent Order and Agreement (COA)
Pennwalt Corporation
ALSCO Community Park/Lindane Site
Harrison Township,-: Allegheny County, PA
Progress Report No. 6

Dear Mr. Shack:

In accordance with Paragraph 19 of the referenced COA, this
letter will serve as Progress Report No. 6 covering the month of
March 1988. This report describes the work accomplished during
the reporting period to implement the requirements of the COA.

l. Paragraph 2 -~ Work Plan and Paragraph 4 - Remedial
Investigation/Feasibility Study (R1/FS)

The implementation of the approved RI/FS Work Plan is in
progress in accordance with the approved project schedule.

Work Plan activities which were conducted during this
reporting period included:

a. Task 3 - Geophysical Survey

Technical ihterpretation of»the field data collected
during the geophysical field surveys contlnued These
surveys were completed in February.

The geophysical survey results in the "lower project
area" were evaluated . to establish the appropriate
locations for the exploratory trenches in accordance
with Task 4 of the approved Work Plan.

b, Task 4 - Exploratory Tfehches

During March l4-17,*teﬁ (10) exploratory trenches were
excavated in the "lower project area" by Chemical Waste
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Management, Inc. (Subcontractor), under the supervision
of AWARE, Inc. -

\
Representative trench subsamples were collected by "’/
AWARE, Inc., in accordance with the approved Quality
Assurance Project Plan (QAPP) and were submitted to
their laboratory for analysis.

c. Task 5 - ALSCO Park Soils and Ditch Sediments Evaluation

Physical and chemical analyses of the surficial soils,
drainage ditch sediments and Shelby tube samples are in
progress.

d. Task 6 - Geohydrologic Studies

Analytical work of the groundwater and seepage samples
is in progress .

Interpretation of permeability and piezometric data
collected from the test borings along Karns Road was
initiated.

e. Task 7 - Evaluation of Interim Treatment System and
Allegheny River

Planning efforts were initiated for the upcoming field
work scheduled for April/May 1988. U

Paragraphs 11, 12 and Appendix E

Analytical results of samples collected during March 1988
from the interim leachate treatment system, indicated that
the effluent was in full compliance with the interim
effluent limits stipulated in Paragraph 11 of the COA. The
monitoring report was submitted to the PADER on April 14.

Major Activities Scheduled for April/May 1988

Field activities under Task 7 are scheduled to commence on
May 2 in accordance with the approved project schedule. The
estimated completion date of the field work is May 6,
weather permitting. These activities will include the
following: :

a. Sampling and analysis of Allegheny River water, upstream
and downstream of the interim treatment system outfall;

b. Sampling and analysis of the influent to and effluent
from the interim leachate treatment system;

c. Sampling and analysis of Allegheny River sediment; and
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d. Sampling and analysis:bf sediménts from the culvert and
pipe system which conveys the effluent from the interim
leachate treatment system.

4. Daily Field Reports

The daily field reports for the month of February &are
enclosed.

If you have any questions or comments regarding this information,
please advise.

' .Very truly yours,

. Somuel B. Balamoun

Samuel B. Balamoun
Manager
Environmental Engineering

SBB/hjk
Enclosures

cc: Mr. Donald Becker, PADER (Harrisburg)
~ Mr. Hector M. Abreu Cintron, EPA Region III
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NATRONA ALBCO COMMUNITY PARK BITE
HARRISON TOWNBHIP, PENNSYLVANIA
DAILY RBPORT FOR ON-SITB ACTIVITIES

Date: 3/04/8¢

Weathar Conditions: f/R#S IN VIEX 20§ = INOWPLYARAIES

Parscnnel On-Bltet £o8 GUIDRY = AWARF INC.
Dovk LOVTEENHSER » POHN WALT

Tom MithA - QWM
STon CARY » QWM

' i

APLSO NE &,

Werk Bummary: ReviSWED F¥S PLAN W e WM
¢ EQUPMENT,

=T vP DECON. STATION poX TRACKHIE
EXCAVATED TAENCH ONE AHMS SAmpLE D MATERIALS

Prepared by:
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NATRONA ALSCO COMMUNITY PARK BITE
HARRIEON TOWNSHIP, PENNEYLVANIA
DAILY REPORT FOR ON-SITE ACTIVITIES

Date: 3/15/8’8
Weather Conditions! weepnepe spc ppe M0 208 — snOL)

Personfzfl On-Bite: Lob EuiDhy= AQJ_AKE' INE,

Dove Levteeniisens ANNWALT
Tom Mugda- ewWm
Ton Cary « o Ww/AA

Work Summary:

WO, THEEE AND FovRk

Prepered by: f
- AWARE lpt, Slte Supepvisor
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NATRONA ALBCO COMMUNITY PARK BITE
HARRISON TOWNSHIP, PENNSYLVANIA
DAILY REPORT FOR ON-BITE ACTIVITIES

. Plte: 3/// g8

Weather Condlitions Temps i P2 R 208 — croudy SKIES u/ SHow) PLRRIES

Fersonnel On-Bite: Lon Suidry - AWARE MG
| DOVE LOUTEEN HSEH= POMNNWALT
Tom MipRA= e wMA
Tod CARY~ CW M
Tim Spack - PADER
Lodsrer FmxFiL= FADER

Work SUmmERY! e SAVATED AND SAMPLED TRENQHES

FIVE , §I1X AHD S&VEM,

. SHACK + £, PINKEL 08SSRVED oPTRATIONS </
DURING TRENCH S/K PRCAVATIIN + SAMPLING,

Prepared by:
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NATRONA ALSCO COMMUNITY PARK SITE
HARRISON TOWNEHIP, PENNSYLVANIA
DAILY REPORT FOR ON-SITE ACTIVITIES

Datei 3/{?/8’8

Weather COnmnom:ﬁm/, w OPER ROF 1o Lo SOk Clovby SkIEDS

Penonml On-Bite: Log FvIORY . AWARE IKC,
' SEEE FNTENICH- AWAEE INGC,
DOV G LOVTREN tISER =~ PENNW ALT
Tom MIkRA - C W
Ton Cany = CwM
Qevag Eeksvrine- Allecneny Lablvm

Work Summery: o0 AVATED LMD SAMPLIED TRENCHES
‘ E1CHT, NIME +TEN,
DISMANTLE D DecCor. AR EA

TovLeD SEgepP samﬂ.m4 sf-re—.s WITH,
D, Lowreen HISER |

_Prepered by:
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NATRONA ALBCO COMMUNITY PARK SITE
HARRISON TOWNSHIP, PENNSYLVANIA
DAILY REPORT FOR ON-BITE ACTIVITIES

Pute: -'%3/93

Weather Conditions: —ﬁg_m/s I QPPER 208 < sxpwm CLLBRIES

Personnel On-8ites Rod gumg.', - AWALE /NQ

Work Bummary: opasan 12450 GQUIPMEN T,
PACKED &ViP. For Sk/imenT
TO  MASHNLLE oFELE,
R ETVENGD TRACKIHOG,
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Prepared by: i%

AWARE lnc/sm Supervl
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